

Construction measurement record - period 2

Reference data date: 2026-10-31; contract UOB-CIV-2026-041.

C03 frame: previous 480 m3; additional 240 m3; cumulative 720 m3 (45%).

C04 masonry: previous 600 m2; additional 600 m2; cumulative 1,200 m2 (20%).

Additional earned value: $108,000,000 + 33,000,000 = 141,000,000$ IQD.

Cumulative earned value across all lines: 645,000,000 IQD; original BOQ total 3,400,000,000 IQD.

No completion date is asserted for the frame or masonry. Earlier accepted work is carried forward, not claimed again.

Evidence handling: upload this file to the matching workflow record. Preserve the generated reference and the decision history in EPM.