

Construction measurement record - period 1

Reference data date: 2026-10-01; contract DEMO-CIV-26.

C01 earthworks: 2,500 m3 x 18,000 IQD = 45,000,000 IQD; 100%.

C02 foundations: 600 m3 x 350,000 IQD = 210,000,000 IQD; 100%.

C03 frame: 480 m3 x 450,000 IQD = 216,000,000 IQD; 30%.

C04 masonry: 600 m2 x 55,000 IQD = 33,000,000 IQD; 10%.

Remaining lines: no measured work in this period. Total earned value: 504,000,000 IQD.

Measurement basis: cumulative accepted installed quantities; retain individual activity actual start/finish dates from the walkthrough.

Submission: university specialist. Independent review: resident engineer. Names and decisions are recorded in EPM, not pre-signed here.

Evidence handling: upload this file to the matching workflow record. Preserve the generated reference and the decision history in EPM.