

Payment 101 - Letter

Letter UOB-FIN-2026-101; date 2026-10-01; contract DEMO-CIV-26.

Requested amount 200,000,000 IQD = award 180,000,000 + reserve 12,000,000 + supervision/monitoring 8,000,000.

Installment against the accepted foundations and measured frame/masonry works. The second request does not repeat the first installment.

Combined requests: 350,000,000 IQD; accepted cumulative work supporting the demonstration: 504,000,000 IQD.

For the back-entered letter, the corresponding measured works are assumed available by its date; final cumulative inspection remains at the project data date.

This request is not proof of disbursement. Resident review, financial review and accounts release are recorded separately in EPM.

Evidence handling: upload this file to the matching workflow record. Preserve the generated reference and the decision history in EPM.