

Civil works and equipment coordination minutes

Meeting date 2026-10-01; projects: Jadriya Teaching Laboratory Building and Research Laboratory Equipment.

Decision: verify foundation levels, submit additional excavation measurement and confirm electrical-panel procurement before finishes.

ACT-01 Site engineer: submit updated survey and measurement by 2026-10-06; high priority.

ACT-02 Procurement officer: confirm electrical-panel shipment by 2026-10-11; high priority.

ACT-03 Consultant: issue coordinated services comments by 2026-10-15; medium priority.

Close actions only against evidence. Attendance, decisions and signatures here are illustrative; record actual demo-role actions in EPM.

Evidence handling: upload this file to the matching workflow record. Preserve the generated reference and the decision history in EPM.